SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:03PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 173 Const Calendar Day: 392 Date: 05-Oct-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 06-Oct-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower erection . They
started at 7:00 AM.

Augie & Carlos had to work on the barge rigging , & work with the other crews on the top of the
temporary tower .

Barry & Steve had to work on the bumper bracket for the tower crane . Crews had to install the
remaining bolts between the tower support assembly & the pumper bracket , & prepare the install the side
pumper guards on the pumper bracket . Crews started at 7:15 AM. They were done at 11:00 AM.

After that , crews had to with the other crews on the tower erection to the end of the shift .

Tony , Samuel , & Kevin had to work on the temporary tower . Crews had to disassemble the gantry
over hang at 72 meters elevation . They had to remove the remaining bolts , hook the South cross
member to the tower crane, pull it out of the site & store it on the W line . Crews started at 7:30 AM. They
were done at 10:30 AM.

After that , crews had to remove the bolts from remaining 4 sections of the over hang support beams
, & drive drift pins . Crews were done at 11:30 PM..

Then , crews had to work on the temporary tower erection at 92 meter elevation . The South East
corner was in the air at 11:40 AM. Crews had to set it in place , install bolts & drive drift pins . They were
done at 1:00 PM.

In addition to that , crews had to set the South West vertical support . They were done at 2:00 PM.
Augie & Carlos had to unhook the shackles & hook the spreader bream to pick up the South truss . Crews
were done at 2:30 PM.

The South truss was in the air at 3:10 PM. Crews had to use hydraulic jacks to open the top gussets
to slide the truss assembly . The South truss was in place at 4:35 PM. Crews had to install bolts & drive
pins . They were done at 5:00 PM. Crews left at 5:20 PM.

Carlos & Froylan had to work on the top of the tower shafts . Crews had to clean the top of the tower
shafts where the splicing plates will be set using thinner , & brush the bolt holes with wire brush . Crews
started at 7:30 AM. They were done at 3:00 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Daouk, Sami

Diary #: 173

Date: 05-Oct-2010

Tuesday

04-0120F4 Bid Iltem: 053 T-L02-STE.O053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 000 ]
*E0090562 TOWER CRANE No
000 000 000 000 ]
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